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Settlement Agreement, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller and Ms. Engblom: 

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf ofthe 
Respondents LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy) 
and The Dow Chemical Company (Dow) pursuant to Section XII, Paragraph 53 of the amended 
Unilateral Administrative Order (UAO) and Section VIII, Paragraph 41.a of the Administrative 
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the 
above-referenced Site. Parker Drilling Offshore Corporation is participating in the Site work 
under an agreement it reached with the above Respondents. As discussed in my telephone 
conversation with Mr. Miller on August 2, 2005, regarding the UAO, monthly status reports for a 
given month will be submitted by the 15th of the following month as required in Paragraph 53 of 
the UAO, rather than by the loth of the following month as indicated in Appendix 1 of the 
Statement of Work (SOW) attached to the DAO. The Settlement Agreement requires submittal 
of a progress report by the 15th of every month. 

In accordance with the UAO requirements for the Remedial InvestigationlFeasibility Study 
(RIIFS) this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - No activities were performed during the previous month as the 
RIIFS has been completed. 
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2. Results of RIfFS sampling, tests, modeling and all other data (including raw data) 
received or generated by or on behalf of Respondents during the previous month ­
No new analytical data were received during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
infonnation relating to the progress of RIfFS work - Respondents are preparing a 
letter, pursuant to Paragraph 97 of the UAO, certifying that all work and activities 
required under the UAO have been perfonned fully in accordance with the UAO. 
This letter will be submitted to EPA within the next month. SOW Paragraph 42 
requires that the Respondents conduct a presentation to the EPA within 15 calendar 
days following submission of the Final RI Report. In an April 27, 2011 e-mail.Mr. 
Miller indicated that such a presentation would not be necessary. The Respondents 
are currently awaiting a letter from EPA confInning its waiver of this SOW 
requirement. 

4. lnfonnation regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays - RIfFS activities are 
100% complete. 

In accordance with the Settlement Agreement requirements, this report also addresses the 
topics listed below for the Removal Action: 

1. Significant Removal Action developments during the preceding period, including 
actions perfonned and any problems encountered - No activities were perfonned 
during the reporting period as all Removal Action activities have now been 
completed. 

2. Removal Action analytical data received during the reporting period - No new 
analytical data were received during the reporting period. 

3. Removal Action developments anticipated during next reporting period, including a 
schedule of actions to be perfonned, anticipated problems, and planned resolutions of 
past or anticipated problems - Respondents have submitted a request for EPA to 
issue a Notice of Completion of Work pursuant to Paragraph 101 ofthe Settlement 
Agreement conftnning that all Work has been fully perfonned in accordance with the 
Settlement Agreement and that the Settlement Agreement is tenninated except for 
post-removal site controls, if any, payment of Oversight Response Costs; and record 
retention obligations. 
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Thank you for the opportunity to submit this monthly report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

Eric F. Pastor, P.E. 
Principal Engineer 

G & WHEELER, LLC 

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology 
Ms. Luda Voskov - Texas Commission on Environmental Quality 
Mr. Brian Buniva - Sequa Corporation 
Mr. John Eldridge - Haynes and Boone, LLP 
Mr. Donnie Belote - The Dow Chemical Company 
Mr. Ed Menger - Parker Drilling Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morriss m - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
Mr. Jay Winters - Golder Associates, Inc. 
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